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May 21, 1965
HIGH RESOLUTION SCREEN STAT
The additional funding which lhad requested on the STAT
program was received on May 10, 1965 and work was resumed

that day. The completion date was only extended to May
31, 1965, however, and Bays he will need till STAT
June 30, 1965, to complete the program.

The lens elements made by | lare on hand and STAT
the barrell and spacers have been completed, Assembly of

the lens will be started Monday, May 24, The new dichroic

filters for improved separation of the visual and ultra-

violet are also on hand.

Negotiation of the contract for the follow on work was
started last week, The audit was accomplished on Wed. May
12, and expects to get together with the negotiator
next week, T probably would have been done this week ex-
cept for some family illness problems on both sides.

[:::::::]is planning to present a paper on his transparent

phosphor coatings at the Annual Meeting of the Society of
Photo-Optical Instrumentation Engineers on Aug. 16-20,1965,
at San Francisco.

The title is "A High Resolution Rear Projection Screen'.
An abstract was sent to| ] on April 28, 1965, STAT
for clearance. The clearance has not yet been received

| | STAT
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